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_PrDbl MareRs.: Successful completion of high altitude U-2

support has not been completed as prescribed. It is feared

that if good high altitude, U-2, coverage is not obtained, our

multi-stage sampling procedure cannot possibly be implemented.

An early flight was taken with about 70 percent cloud cover,

and of course, such imagery is next to impossible to use.

Work accomplished: Considerable time was devoted to establishing

the remote sensing laboratory, which is located in Room 105,

Lafayette Building. Equipment purchases were made, and equip-

ment that was received was checked out. Most equipment had not

yet arrived by the end of this reporting period.

Field efforts were made to obtain accurate land-use data within

our land-use study areas. Actual land-use maps, depicting the

distributions of the specific crops currently in the fields were

completed.

Coordination with the Lake Studies Center was established for

the collection of limnological ground truth.

Some preliminary study of CARETS imagery was done in anticipation

of imagery of similar type to be provided over our study areas.

Activity Planned for Next Reporting Period:

Activity planned during the next reporting period includes

additional field mapping. Some imagery analysis may be possible

depending on the delivery of ERTS and supporting aircraft imageries.

Testing of limnological ground truth methods should be completed.

Equipment for the laboratory should be completely installed and

operati ve,

Restults: No significant results are reported here since imagery

Was not received and most timne was devoted to establishing ground

t'uth as well as laboratory facilities.


